Council Meeting of August 13,2014

Agenda Item No. _ ( /Q Zrz

REQUEST FOR COUNCIL ACTION

SUBJECT: Approve Contract Modification No. 3 for 5600 West 6300 South to
7000 South Improvement Design (Project No. F-0172(20)0).

SUMMARY: Approve Contract Modification No. 3 to the Local Government
Contract between the Utah Department of Transportation (UDOT),
West Jordan City and Project Engineering Consultant, Horrocks
Engineers, Incorporated for 5600 West 6300 South to 7000 South
Improvement Design for an amount not to exceed $96,223.54.

FISCAL IMPACT: The estimated total cost of the Contract Modification No. 3 is
$96,223.54; the City is responsible for 6.77% or $6,514.33. The
funds are available in the Roads Capital Fund.

STAFF RECOMMENDATION:

Staff recommends that City Council approve the Contract
Modification No 3 between UDOT, West Jordan City and
Horrocks Engineers Incorporated for the 5600 West 6300 South to
7000 South Improvement Design for an amount not to exceed
$96,223.54.

MOTION RECOMMENDED:

“I move to approve Resolution / ‘V-/‘%rauthorizing the Mayor
to execute Contract Modification No. 3 between UDOT, West
Jordan City and Horrocks Engineers, Incorporated for 5600 West
6300 South to 7000 South Improvement Design for an amount not
to exceed $96,223.54,

Roll Call vote required
Prepared by: Reviewed by:
//)M/”Mz*é/ S
Wendell T.Ri gby,

David Murphy, P.E./
Manager of CIP Director of Public Works

Reviewed as to legal form: Recommended by:

Jeff Robinson WV Richard ¥, Davis

City Attorney City Manager




BACKGROUND DISCUSSION:

This action requested is a modification to a previously approved Federal Aid Agreement
for the 5600 West — 6200 to 7000 South project.

The 5600 West roadway expansion project from 6300 South to 7000 South is currently in
the design stage. The Contract Modification is necessary to include additional
engineering services for a new storm drain design along 6600 South, utility relocation
designs for Rocky Mountain Power underground conduits and Kearns Improvement
District waterline relocations. This Contract Modification will also include some
additional time for the project continuing past the original schedule because of Right-of-
Way and utility delays.

The Contract Modification with new total is $482,873.79, of which the City share is
$32,690.56 (6.77%)

Attachments:
Resolution
UDOT Local Government Contract



THE CITY OF WEST JORDAN, UTAH
A Municipal Corporation

RESOLUTION NO. /%/- /4/5

A RESOLUTION AUTHORIZING THE MAYOR TO EXECUTE THE CONTRACT
MODIFICATION N0.3 TO THE LOCAL GOVERNMENT CONTRACT (PROJECT
NO. F-01729(20)0)BETWEEN THE UTAH DEPARTMENT OF TRANSPORTATION,
THE CITY OF WEST JORDAN AND HORROCKS ENGINEERS INCORPORATED

Whereas, the City Council of the City of West Jordan has a Contract Modification
request for the 5600 West 6300 South to 7000 South Improvement design; and

Whereas, the City Council of the City of West Jordan desires to approve the
Contract Modification No. 3 between the Utah Department of Transportation, the City of
West Jordan and Horrocks Engineers Incorporated, which modification shall not be
binding upon the City of West Jordan unless and until the Contract Modification No . 3 is
fully executed by the parties; and

Whereas, the proposed Contract Modification No 3 between the Utah Department
of Transportation, the City of West Jordan and Horrocks Engineers Incorporated (a copy
of which is attached as Exhibit A) for design services for 5600 West 6300 South to 7000
South Improvement in an amount not to exceed $96,223.54 has been reviewed; and

Whereas, the City Council of the City of West Jordan has determined that the
attached Contract Modification No. 3 with Horrocks Engineers Incorporated for an
amount not to exceed $96,223.54 is acceptable for the purpose of completing the 5600
West 6300 South to 7000 South Improvement Design.

NOW, THEREFORE, IT IS RESOLVED BY THE CITY COUNCIL OF WEST
JORDAN, UTAH, THAT:

Section 1.  After approval as to legal form by the City Attorney, the Mayor is hereby
authorized to execute the Contract Modification No.3 to the Local
Governmental Contract between the Utah Department of Transportation, the

City of West Jordan and Horrocks Engineers Incorporated, in an amount not
to exceed $96,223.54.

Section2.  This Resolution shall take effect immediately.

Adopted by the City Council of West Jordan, Utah, this 13™ day of August 2014.



Resolution Zé/v {Qé

By:
Mayor Kim V. Rolfe

ATTEST:

Melanie S. Briggs, City Clerk/Recorder

Voting by the City Council "AYE" "NAY"
Jeff Haaga

Judy Hansen
Chris McConnehey
Chad Nichols

Ben Southworth o
Justin D. Stoker

Mayor Kim V. Rolfe
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State of Utah

GARY R. HERBERT

Governor

SPENCER 1. COX

Lieutenant Governor

DEPARTMENT OF TRANSPORTATION

CARLOS M. BRACERAS, PE.

Executive Director

SHANE M. MARSHALL, P.E.
Deputy Director

July 16, 2014

Mr Brian G. Atkinson

HORROCKS ENGINEERS, INC
2162 WEST GROVE PKWY STE 400
PLEASANT GROVE, UT 84062

Dear Mr Atkinson
Re: PIN No. 8100
Project No. F-0172(20)0

Enclosed are four copies of the Engin
the contract and if it is satis
eeal-Authorities,-and
the date at the top of t

PIN Description 5600 WEST; 6300 SOUTH TO 7000 SOUTH, West Jordan
Contract No. 13-8615 Mod. 3

eering Service
ory, sign-each Gl

s Contract for the subject project. Please review

here noted, obtair-sigraturesTronTthe

UDOT Consultant Services

(USPS delivery)
Box 148490
Salt Lake City, Utah 84114-8490

(Overnight delivery)
4501 South 2700 West
Taylorsville, Utah 84129

If you have any questions, please contact Michael R. Udot Butler at (801) 965-4419 or
michaelbutier@utah.gov.

Sincerely,
aye Heftrick

Consulitant Services Manager

7"

Enclosures (4)

CC:

Michael R. Udot Butler, Contract Administrator, w/att.
File Copy, w/att.

Project Development * Telephone (801) 965-4173 » Facsimile (801) 965-4564 « www.udot.utah.gov
Calvin Rampton Complex « 4501 South 2700 West » Mailing Address P.O. Box 148380 ¢ Salt Lake City, Utah 84114-8380



LOCAL ENTITY COPY

UDOT CONSULTANT SERVICES
LocAL GOVERNMENT CONTRACT MODIFICATION

STATE OF UTAH EFFECTIVE DATE

UTAH DEPARTMENT OF TRANSPORTATION TRACKING NO.

ENGINEERING SERVICES

2010-2013 LG POOL (RPLOQ) CoopP No.

CosT PLUS FIXED FEE CONTRACT No. 13-8615
MoD No. 3

Consultant Horrocks Engineers, Inc

Project No.: F-0172(20)0

PIN Description: 5600 WEST; 6300 SOUTH TO 7000 SOUTH, West Jordan

Job/Proj. No.: 5307915D

PIN No.: 8100

Work Discipline:  Preconstruction Engineering

This Modification is to be attached and made part of Contract No. 13-8615 between West Jordan City referred to as the
LOCAL AUTHORITY, and Horrocks Engineers, Inc, referred to as CONSULTANT, and as approved by the Utah
Department of Transportation, referred to as DEPARTMENT.

It has been determined that contract modifications are required to complete the work specified by this Contract. The
CONSULTANT agrees to the modifications as specified below.

CONTRACT MODIFICATIONS

[X] Exhibit A - The “Services Provided by the CONSULTANT” contained in “Attachment C" to the Contract is changed.

X] Exhibit B - The fixed fee amount, overhead rate, or hourly wages in “Attachment D, Fees” of the Contract is
revised.

X} Exhibit B - The maximum disbursement from “Attachment D, Fees” to the Contract is increased by $96,223.54 for
a new total of $482,873.79.

X] Exhibit C - The termination date for the Contract remains December 31, 2014.
X] Exhibit D — Insurance.

[1] Other:

The parties hereto agree to abide by all provisions of the original Contract as well as the provisions of this and any
previous contract modifications.

IN WITNESS WHEREOQF, they sign and cause this Contract Modification to be executed.

CONSULTANT - Horrocks Engin érs, Inc UTAH DEPARTMENT OF TRANSPORTATION

-~

<

By: .
- / oy 1Y
Title: Datg, Title: ineer figf Preconstruction Date
LOCAL AUTHORITY - West Jordan City DEPARTMENT Comptroller’s Office
By: By:
Title: Date Title: Contract Administrator Date

¥ APPROVED AS TO LEGAL FORM
West Jordz.a Ui, o -..vney

Date: 8 ’5-:/4

Rev. 4/23/2014




Contract No. 13-8615 Mod. No. 3

EXHIBIT A

Scope of Services

The Scope of Services is expanded to allow for additional work as requested by Peter S. Tang, Region 2,
in the memorandum dated July 9, 2014 on Page 3 of this Exhibit.

For further details, see Pages 2 through 19 of this Exhibit.

Rev. 8/10/05 Exhibit A - Page 1 of 19



UDOT Consultant Services

Contract Approval Memo
Memo Printed on: July 15, 2014 8:00 AM

&u GOWE THE EXTRA NILE

PM Approval Date: July §. 2014 UDOT PM: Peter S. Tang

The Project Manager has reviewed and approved the contract/modification documents: Executive Summary, Work Plan, QC/QA Plan and Checklist,
Staffing Plan, Work Schedule, and Cost Proposal.

PROJECT INFORMATION

PIN:

Project No.:
Job/Proj:

PIN Description:

CONTRACT INFORMATION

8100

F-0172(20)0

5307915D ’

5600 WEST; 6300 SOUTH TO 7000 SCUTH, West Jordan

CS Admin:
Contract No.:
Mod No.:

Expiration Date:

Contract/Mod Amount:

Fee Type:
Selection Method:

Period:

Michael R. Udot Butler

13-8615 Preliminary Engineering - Design

3 Extension of project schedule and waterline design
December 31, 2014

598,223.54

COST PLUS FIXED FEE

POOL - GE / LG (RPLOQ)

2010-2013 GE /LG

Phase: PRELIMINARY ENGINEERING

Discipline: PRECONSTRUCTION ENGINEERING
CONTACTS

Consultant Local Government

HORROCKS ENGINEERS, INC

2162 WEST GROVE PKWY STE 400
PLEASANT GROVE, UT 84062

West Jordan City

David Murphy

8000 S REDWOOD RD
WEST JORDAN, UT 84088
(801) 569-5074
DAVIDM@WJORDAN.COM

Exhibit A A  of
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Michae! Butler <michaelbutler@utah.gov>

Local Government Approval ~ Project No. F-0172(20)0 / PIN 8100

Greg Davenport <gregd@wijordan.com> Tue, Jul 15, 2014 at 4:48 PM
To: Michael Butler <michaelbutier@utah.gov>

Cc: David Murphy <davidm@wijordan.com>, "Peter Tang (ptang@utah.gov)" <ptang@utah.gov>

Michael,

The City is okay with the contract and understands that the contract limit is $600,000.00 including any
future modifications.

.

WES
JORDAN

LT AR

Greg Davenport
City of West Jordan

Capital Projects Engineer

801-569-5077

From: Michael Butler [mailto: michaelbutler@utah.gov]

Sent: Tuesday, July 15, 2014 8:18 AM

To: David Murphy

Cc: Peter Tang; briana@horrocks.com; Greg Davenport

Subject: Local Government Approval ~ Project No. F-0172(20)0 / PIN 8100

RE: Project No. F-0172(20)0 / PIN 8100
5600 West; 6300 South to 7000 South, West Jordan

Contract No. 13-8615 Mod 3 Exhibit A __z__ of _\‘U



Davd,

| hawe recaived the necessary documents 1o put the above contract together from Horrocks. However, before the
contract can be compiled, please review the attached document and reply to this email stating that West Jordan

City is aware/okay with the contract being put together. Once that approval is received | will have the contract
sent out for signatures and final review before it is executed,

Please also acknowledge that West Jordan City is aware of UDOT's contract limits for pool contracts. The limit
for the total contract amount is $600,000.00 for the life of the contract, including any and all future modifications.

A simple email back that vou are okay with the contract AND you understand the limits is sufficient.

Please respond to both requirements in the responding email back. No signature is required on the

attached document.

Thanks,

Mike Butler

Contract Administrator
{Consultant)

UDQT Consultant Senices
4501 South 2700 West

PO Box 148490

Salt Lake City, UT 84114-8490
michaelbutler@utah.gov
801-965-4419 phone
801-815-4367 cell

801-965-4796 fax

Please note: To better serve the public, our hours of operation are now 8 a.m. to 5 p.m. Monday to Friday

Exhibit A

i



HORROCKS ENGINEERS, INC

Prime
UDOT Executive Summary
Contract Number: 138615 Mod: 33
Project Number: F-0172(20)0 PIN: 8100 UDOT Project Manager: Peter S. Tang

PIN Description:

5600 WEST; 6300 SOUTH TO 7000 SOUTH, West Jordan

Brief Description

This contract mod is prepared to include additional engineering services for a new storm drain design along 6600 South

and utility relocation designs for Rocky Mountain Power underground conduits and Kearns Improvement District

waterline relocations. This contract mod will also include some addtional time for the project continuing past the original

schedule because of ROW and utility defays.

Project Team

This contract modification only includes additional work for Horrocks Engineers (prime).

Assumptions
None

Phasing

None

Fee Type

The contract modification will not change the fee type. The fee type will remain cost plus fixed fee.

Exhibit A 5  of 9_



HORROCKS ENGINEERS, INC

Prime

UDOT Work Plan
Contract Number: 138615 Mod: 3
Project Number: F-0172(20)0 PIN: 8100 UDOT Project Manager: Peter S. Tang

PIN Description: 5600 WEST; 6300 SOUTH TO 7000 SOUTH

, West Jordan

Activity: O1L

Extension of project management costs due to project continuing past original anticipated schedule because of ROW and

Utility delays. Assume one project meeting twice a month throughout remaining design phase through August (10

meetings total).

Schedule and Attend Team Meetings and Provide Meeting Minutes

Schedule Weekly Team Meetings
Coordinate Location of Team Meetings
Take Meeting Minutes

Participate In Action Team Meetings

Update/Review ePM
Update EPM Bi-Weekly or As Scheduled With UDOT
Review Status of Activiies on Critical Path Bi-Weekly

Review/Process Consultant Invoices

Prepare Monthly Invoices Using UDOT Format

Review Monthly Invoice and Identify Any Variances with Current Funding

Exhibit A —Q_ of



Activity: 09L

Provide Additional Base Mapping / Existing Surface

Overview

Extend survey control; and provide additional survey topo information for the 6600 South storm drain extension; create

DTM for roadway modeling. Assume that Mountain View Corridor survey control can be used.

Survey Control Sheet
Extend Survey Control

Supplement Survey Control Sheet

Base Mapping
Provide Additional Topographical Survey of Existing Features in Project Area
Supplement Base Mapping
Supplement DTM of the Existing Surface

Base Mapping Certification
Complete certification

Utility Identification

Overview

Provide and identify any additional utility companies and complete an accurate depiction of existing utility facilities for

the additional storm drain line along 6600 South.

Perform Subsurface Utility Engineering (SUE) Level B, C, and D
Perform field observations and mark traceable utility lines. Ifthe lines are traceable we will mark them as quality level B. f
not they will be marked C and D. These markings will follow the ASCE standards for SUE.

This information will QC/QAand provided to the designers in an existing utility base file in Micro Station.
Review Horizontal Utility information with Utility Owners

Provide maps showing the horizontal utility location for utility owners to review.

Address utility owners’ review comments and resolve issues with the horizontal locations.

Provide update maps to utility owners based on comments.

Initiate QC Review

Exhibit A _/_ of
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Activity: 19L

Preliminary Utility Design and Plan Sheets

Utility Relocation Design for Kearns Improvement District (KID) for West Jordan City (W3C) 5600 West; 7000
South to 6600 South

Relocate water line to provide 4 foot of cover and and avoid storm drain loops

Utility Relocation Design for Kearns Improvement District (KID) for West Valley City (WVC) 5600 West; 6600
South to 6300 South

Loop water line to avoid proposed storm drain. Leave in place lines with 40-inches of cover

Conduit Relocation Design for Rocky Mountain Power (RMP) for West Jordan City (WJC) 5600 West; 7000
South to 6600 South

Relocate under sidewalk on the eastside of 5600 West

Conduit Rejocation Design for Rocky Mountain Power (RMP) for West Jordan City (W3C) 5600 West; 6600
South to 6300 South

Relocate conduit into RMP 10-foot easement on the west side of 5600 West

Conduit Relocation Design for Comcast and Zayo for West Jordan City (W3C) 5600 West; 7000 South to 6600
South

Relocate under sidewalk on the east side of 5600 West

Conduit Relocation Design for Comcast and Zayo for West Jordan City (W3C) 5600 West; 6600 South to 6300
South

Relocate conduit into RMP 10-foot easement on the west side of 5600 West

Preliminary Drainage Plan and Profile Sheets

Complete additional Drainage Plan and Profile Sheets

Cost Estimate

Update Utility & Drainage Cost Estimate

QC Cover Sheets

Initiate QC Review

Exhibit A __8 of



Activity: 25L

Complete Utility Design and Pian Sheets
Complete Utility Relocation Plan, Profile, Detail, and Summary Sheets
Complete Utility Relocation Plan, Profile, Detail, and Summary Sheets for KID for W]C
Complete Utility Relocation Plan, Profile, Detail, and Summary Sheets for KID for WvC
Complete Utility Relocation Plan, Detail, and Summary Sheets for RMP - WIC
Complete Utility Relocation Plan, Detail, and Summary Sheets for RMP - WVC
Complete Engineer's Estimate
Complete Engineer's Estimate for KID - WIC
Complete Engineer's Estimate for KID - WVC
Complete Engineer's Estimate for RMP - W3C

Complete Engineer's Estimate for RMP - WVC

Initiate QC Review
Initiate QC Review for KID - WIC
Initiate QC Review for KID - WVC
Initiate QC Review for RMP - W]C
Initiate QC Review for RMP - WVC

Generate M&P and A&D documents for KID - WVC
Generate M&P and A&D documents for RMP - W]C
Generate M&P and A&D documents for RMP - WVC

Exhibit A
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Activity: 29L

Overview

The purpose of this activity is to ensure that the elements provided in the plan sheets and advertising documents are

consistent with the project scope and available funding requirements. The meeting should include reviews to determine

consistency, accuracy, and constructability.

Meeting Preparation

Address review comments received prior to the meeting and provide initial dispositions

Hold Meeting
Attend Meeting
Take Meeting Minutes

Meeting Notes
Prepare Meeting Notes
Identify Action ltems
Update Project Goals

Compile Comments from Plan Review
Activity: 31L

Deliver Utility Cert

Overview

Complete and issue the Utility Certification for advertisement.

Prepare and Issue Utility Certification and assist Region 2 for RMP cert

Exhibit A _ip of _19



UDOT Staffing Plan

HORROCKS ENGINEERS, INC

Prime

lz 15/2014 08:01 AM

Contract Number: {13-8615 Mod: 3
Project Number: |F-0172(20)0 PIN: 8100{ UDOT Project Manager: ]Peter S. Tang
Project Location:

] Current | Proposal | Approval

Employee Name Contract Job Title Education/Certification License Number | Hours Rate Rate Date
ATKINSON, BRIAN PROJECT MANAGER BS UT-354917 30 $63.46 $63.46|03/26/2013
MORTIMER, RONALD UTA COORDINATOR MS 0 $67.31 $58.75(03/26/2013
HORROCKS, MATT DESIGN MANAGER BS UT-533867 16 $54.09 $54.0903/26/2013
MECHAM, ANDREW UTILITIES BS UT-318771 174 '$52.88 $52.88|03/26/2013
CHRISTENSEN, BRIAN TRAFFIC/SIGNALS & LIGHTING BS UT-368469 0 $54.81 $51.01 03/26/2013
LAMPSHIRE, SANDI PUBLIC INVOLVEMENT BA 0 $49.28 $49.28]03/26/2013
AWERKAMP, TODD DRAINAGE LEAD MS UT-5251581 16 $44.23 $44.23103/26/2013
CONLIN, SHAWN SUE 34 $44.13 $44.13103/26/2013
ASH, KELLY TRAFFIC/SIGNALS & LIGHTING B.S. UT-7366130 0 $41.94 $41.94103/26/2013
BAGLEY, HEATHER CAD LEAD AS 0 $41.11 $40.08|03/26/2013
WRIDE, RYAN ROADWAY LEAD BS UT-8352953-2202 0 $39.17 $39.17,03/26/2013

TORRES, LEROY UTILITIES NA 52 $36.46 $36.46 NTP

CARTER, RUSTON ENGINEER PE MS UT-7689091 92 $35.48 $35.48 NTP
GRANT, ANITA CONTRACT ADMIN 0 $34.67 $35.46{03/26/2013
=1 SON, LONNIE SURVEY & ROW UT-7736338-2201 8 $36.75 $34.62103/26/2013
; RENSON, WAYLAND |UTILITY ENGINEER ME UT-421528-2202 174 $34.62 $34.6203/26/2013
- 1BER, MATTHEW DRAINAGE BS UT-7881123 0 $35.48 $33.78103/26/2013
U’ HINS, DUSTIN ROADWAY BS CIVIL UT-8357754 0 $34.62 $32.9403/26/2013
:' RRELL, JAMES SURVEY 0 $32.83 $31.92103/26/2013

UNDER, SCOTT SURVEY TECHNICIAN 24 $28.79 $28.79 NTP
> <IN, TYRONE ROADWAY MS 0 $32.94 $28.26103/26/2013

HTON, BRENDA SR CADD TECH AS 106 $27.40 $27.40 NTP
F DERHAUSER, JOHN |PUBLIC INVOLVEMENT BA 0 $26.25 $25.68]03/26/2013

ORESON, GERALD SURVEY TECHNICIAN BS, PLS 24 $25.62 $25.62 NTP
Sh NN, JOSH SUE TECHNICIAN NA 10 $23.25 $23.25103/26/2013

Page 1/9



UDOT Staffing Plan

Contract Number:

13-8615

Mod: 3

HORROCKS ENGINEERS, INC

Prime

Project Number: [F-0172(20)0 PIN: 8100| UDOT Project Managerj Peter S. Tang
Project Location:

HILL, KIM CADD TECHNICIAN BS 0 $23.83 $22.98103/26/2013
WELLS, MARLENA CADD TECH AS 0 $22.38 $22.44103/26/2013
SISSON, JAYSON SUE/SURVEY 0 $21.95 $21.90{03/26/2013
HOLMAN, S. GAY OFFICE ADMIN 0 $21.26 $21.26103/26/2013

OLSON, GREGORY KADE | RODMAN (SURVEY) 16 $14.08 $14.08 NTP

Total Hours for HORROCKS ENGINEERS, INC: 776
Pay Rate Variance Explanation
Due to change of pay rate during project period.
Alternate Staff

Current | Proposal | Approval

Employee Name Contract Job Title Education/Certification License Number | Hours Rate Rate Date
DALPIAS, ERNEST SR ENGINEER II, PE MS - CIVIL & UT-164069-2203 0 $100.00 $100.00}03/26/2013

ENVIRONMENTAL ENG

CHRISTOFFERSON, KAY |SR. ENGINEER BS UT-172026-2205 0 $75.00 $75.00( 11/04/2013
HORROCKS, JAMES SR PRINCIPAL ENGINEER, PE BS UT-165470 0 $76.92 $72.50|03/26/2013
t3 RROCKS, GILBERT SR PRINCIPAL ENGINEER PE BS UT-142880-2202 0 $76.92 $72.50103/26/2013
:—;— RRISON, REX SR PRINCIPAL ENGINEER, PE BS CIVIL UT-156034 0 $72.12 $65.00{03/26/2013
-+ NTI, TRACY SENIOR ENGINEER Ii, PE B.S. UT-173293 0 $67.31 $64.90103/26/2013
O'_ UD, RUSSELL SR PRINCIPAL ENGINEER, PE Bs UT-179000 0 $69.71 $62.50103/26/2013
~+ SON, GREG SR PRINCIPAL ENGINEER, PE P.E. UT-UT151503-2202 0 $67.31 $62.50|03/26/2013
RPST, TIMOTHY SENIOR TRAFFIC ENGINEER M.S. CIVIL ENGINEERING UT-159623-2202 0 $65.00 $60.35(03/26/2013
ASCH, LARRY SR PRINCIPAL ENGINEER, PE MS UT-336235 0 $69.71 $60.10(03/26/2013
[ INECOM, DAVE SR ENGINEER II, PE BS UT-188369 0 $60.00 $60.00{03/26/2013
I{‘) OTE, BRYAN PRINCIPAL ENGINEER Il, PE UT-188081-2202 0 $67.31 $58.75 03/26/2013
RGENSEN, STAN PRINCIPAL ENGINEER II, PE MS UT-182789 0 $62.50 $58.75{03/26/2013
Eh AHAM, DOUGLAS PRINCIPAL ENGINEER I, PE B.S. UT-357733 0 $63.46 $58.75)03/26/2013

Page 2/9
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UDOT Staffing Plan

Contract Number: |13-8615

Mod: 3

HORROCKS ENGINEERS, INC

Project Number: |F-0172(20)0

PIN: 8100} UDOT Project Manager: |Peter S. Tang

Project Location:

Prime

BREHM, MIKE SR ENGINEER i, PE MS UT-167377 0 $56.49 $56.49]03/26/2013
MAYHEW, DERYL SR ENGINEER II, PE CERT OF COMPL, CEMT UT-323919-2202 0 $62.50 $56.49103/26/2013
DILLMAN, DAVID PRINCIPAL ENGINEER If, PE B.S./P.E. UT-187449-2202 0 $58.89 $56.25|03/26/2013
CABELL, LEE PRINCIPAL ENGINEER II, PE M.S./P.E. UT-188020-2202 0 $62.50 $56.25103/26/2013
YOUNG, JAMES PRINCIPAL ENGINEER I}, PE BS ID-10403 0 $59.38 $55.00103/26/2013
STONE, JOHN PRINCIPAL ENGINEER |f, PE BS ID-8636 0 $59.38 $55.00|03/26/2013
BENFORD ill, GEORGE SR ENGINEER BS 0 $57.69 $54.81103/26/2013
BOYLE, CLINT SENIOR PLANNER 0 $52.89 $52.89|03/26/2013
JOHNSON, WES PRINCIPAL ENGINEER I, PE MEM UT-179529 0 $57.69 $52.88103/26/2013
SWENSEN, BUD SENIOR ENGINEER, PE B.S./P.E. UT-179588-2203 0 $53.77 $52.88|03/26/2013
VENTURA, BRENT PRINCIPAL ENGINEER PE MS UT-270470-2202 0 $55.29 $52.8403/26/2013
ALLEN, TOM SR ENVIRONTMENTAL SPECIALIST [MS 0 $54.29 $52.79103/26/2013
BROCIOUS, RODNEY SENIOR ENGINEER BS UT-334514-2202 0 $54.81 $52.15{03/26/2013
CLARK, MARK SENIOR ENGINEER, PE MSM UT-182604-2202 0 $53.42 $51.29103/26/2013
CLUFF, JAYSON PRINCIPAL ENGINEER, PE MS UT-318632 0 $52.88 $51.01103/26/2013
SKEWES, CHARLES SR ASSOCIATE ENGINEER, PE BS UT-163616-2202 0 $52.33 $50.31103/26/2013
** INSON, SCOTT SR ENGINEER, PE B.S./P.E. UT-155466-2202 0 $50.31 $50.3103/26/2013
I ;j LTON, BYRON PRINCIPAL ENGINEER, PE BS - ENVIRONMENTAL UT-343575-2202 0 $52.40 $49.44103/26/2013
o ENGINEERING
gj NOLDSEN, MARC CONTROLLER 0 $51.92 $49.21103/26/2013
H-RNY, JOHN SR ENGINEER PE BS UT-362134 0 $53.42 $49.04]03/26/2013
™ JIESS, JOHN SENIOR ENGINEER PE MS UT-264134-2202 0 $51.06 $48.23}103/26/2013
i 1 _KINS, NANCY SR ENVIRO SPECIALIST BA 0 $49.50 $48.23]/03/26/2013
JODOES, JUSTIN SR ASSOCIATE PE BS UT-362173 0 $53.42 $47.97103/26/2013
— GG, JONATHAN SR ASSOCIATE ENGINEER PE MS UT-179817 0 $49.90 $47.97103/26/2013
I” RIS, DALE SR LICENSED SURVEYOR BS UT-166350-2202 0 $48.06 $47.25)03/26/2013
| o <ER, ARON ASSOCIATE ENGINEER, PE B.S./P.E. UT-181351-2202 0 $48.69 $46.79]03/26/2013
H
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UDOT Staffing Plan

Contract Number: | 13-8615

Mod: 3

HORROCKS ENGINEERS, INC

Project Number: |F-0172(20)0

PIN:| 8100 UDOT Project Manager: | Peter S. Tang

Project Location:

Prime

bl

SUNDERLAGE, ROBERT |SR ENGINEER PE BS UT-354286-2202 0 $51.06 $45.63|03/26/2013
NEUKOM, MATTHEW ENGINEER I, PE MS ID-10392 0 $46.44 $43.67|03/26/2013
DUFFIN, SCOTT ENGINEER iI, PE MS UT-275659 0 $49.90 $43.44103/26/2013
HOOPES, KELLY ASSOCIATE ENGINEER PR MS 1D-11474 0 $47.12 $43.44103/26/2013
SEELY, MICHAEL ASSOCIATE ENGINEER, PE MS UT-318903 0 $47.48 $43.44(03/26/2013
BUTLER, BRENT NETWORK ADMINISTRATOR 0 $45.12 $42.87(03/26/2013
KETTLE, SCOTT ASSOCIATE ENGINEER, PE BS UT-295749-2202 0 $45.17 $42.40|03/26/2013
RICHINS, RYAN ASSOCIATE ENGINEER, PE BS UT-5150137 0 $47.12 $42.40|03/26/2013
BURKE, EDWARD ENGINEER I, PE BS - CIVIL ENGINEERING UT-375051-2202 0 $45.17 $42.00]03/26/2013
JENSEN, RAY SR LICENSED SURVEYOR AAS UT-156196 0 $43.04 $41.83|03/26/2013
HART, THOMAS ENGINEER lI, PE BS CIVIL, CEMT UT-5252478 0 $42.98 $41.37103/26/2013
TORRES, LEROY UTILITIES NA 0 $36.46 $41.35|09/04/2013
OLSON, SCOTT ENGINEER I, PE BS CIVIL UT-375095 0 $44.08 $40.3803/26/2013
DEGROFF, CAMERON SR SOFTWARE DEVELOPER MCSE, NCAD, MCDBA 0 $41.65 $40.33{03/26/2013
CLAWSON, DAVID TRANSPORTATION ENGINEER BS UT-7670856-2202 0 $40.15 $40.15{06/02/2014
BOND, DAVID ENGINEER Il, PE BS AZ-44681 0 $40.04 $39.40|03/26/2013
"LN, M. RUSSELL SR. DESIGN TECH li BS 0 $39.40 $39.40|03/26/2013
» ITH, F. BRAD SR FIBER TECHNICIAN QP 0 $40.90 $38.54(03/26/2013
E: 1ODIN, MARIE SR LICENSED SURVEYOR AS UT-501193 0 $41.65 $38.42103/26/2013
g SLAM, ROBERT ENGINEER PE MS UT-5048238 0 $41.13 $37.67)03/26/2013
- ES, LAVON FIELD ENGINEER BS 0 $40.10 $37.64]03/26/2013
- JRDEVANT, MICHAEL |ENGINEER PE BS 1D-10359 0 $39.92 $37.50]03/26/2013
= JRM, BRENT SR DESIGN TECHNICIAN 0 $38.37 $37.50103/26/2013
| WARD, TREVOR ENGINEER {l, PE BS - AGRICULTURAL UT-6586503-2202 0 $42.17 $37.5003/26/2013
= ENGINEERING
| aps, MICHAEL ENGINEER PE B.S. UT-5252497 0 $39.17 $36.75]03/26/2013
| o TS, RYAN SR ENVIRO SPECIALIST MLA 0 $40.96 $36.75[03/26/2013
Hh
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HORROCKS ENGINEERS, INC

Prime

UDOT Staffing Plan

Contract Number: | 13-8615 Mod: 3
Project Number: [F-0172(20)0 PIN: 81001 UDOT Project Manager: ]Peter S. Tang
Project Location:

ROWLEY, RODNEY SR LICENSED SURVEYOR UT-5561198 0 $37.67 $36.63103/26/2013
PRICE, DOUGLAS SR FIBER OPTICS TECHNICIAN 0 $38.37 $36.50103/26/2013
MOTLEY, WILHELMINA  |ENGINEER PE BS UT-5152093-2202 0 $390.92 $35.83[03/26/2013
MOGL.E, PAUL ENGINEER PE B.S./P.E. UT-7370627-2202 0 $38.19 $35.83|03/26/2013
NOALL, TROY SR DESIGN TECHNICIAN 1i QP 0 $36.52 $35.31(03/26/2013
TOLLEY, M. NICOLE ENGINEER PE BS UT-5569768-2202 0 $39.92 $34.9603/26/2013
RICHINS, CHUCK ENGINEER PE BS UT-354123 0 $38.19 $34.96) 03/26/2013
JENSEN, BENJAMIN ENGINEER PE BS UT-7546558-2202 0 $34.96 $34.9603/26/2013
IMLAY, JUDY SR ENVIRO SPECIALIST JD 0 $37.67 $34.96103/26/2013
MUNRO, MICHAEL FIELD ENGINEER QP 0 $36.06 $34.85]03/26/2013
ROBERTSON, SCOTT SR DESIGN TECHNICIAN 1l 0 $36.06 $34.44103/26/2013
JONES, DANIEL ENGINEER PE MS UT-7702860-2202 0 $39.92 $34.1003/26/2013
GRAHAM, JODY PROJ SUPPORT ENGR BS 0 $33.98 $33.98|03/26/2013
BISHOP, SCOTT LICENSED SURVEYOR B.S./L.S. UT-6077910-2201 0 $35.83 $32.48103/26/2013
STONEBRAKER, DEREK {ENGINEER PE MS UT-8041451 0 $37.27 $32.48(03/26/2013
WILLITS, BEN ENVIRONMENTAL SPECIALIST B.S. 0 $32.19 $31.67{03/26/2013
Ui, TAWNI ENGINEER PE BS UT-8404859-2202 0 $34.62 $31.67{03/26/2013
;j RTER, RUSTON ENGINEER PE MS UT-7689091 0 $35.48 $31.67 | 03/26/2013
o -RROCKS, MARY ENGINEER PE BS UT-7932321-2202 0 $35.48 $31.67|03/26/2013
g,' -EN, JASON ENGINEER PE ME UT-56337383 0 $35.31 $31.67]03/26/2013
+-=PHENSON, ENGINEER BS UT-8650307-2202 0 $36.35 $31.56103/26/2013
™ ENCER
4w RKLEY, MIKE EIT ME UT-8689076 0 $35.48 $31.56 | 03/26/2013

RLSON, TIFFANY PUBLIC INVOLVEMENT SPECIALIST 0 $32.19 $31.33110/24/2013

IRYANT, JACOB ENGINEER PE BS UT-7887805 0 $33.75 $30.92{03/26/2013
I \SEN, JARED ENGINEER PE MS UT-8260999 0 $34.62 $30.92(03/26/2013
o A\UGH, JERRY SR DESIGN TECHNICIAN 0 $32.83 $30.69(03/26/2013
Hh
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UDOT Staffing Plan

HORROCKS ENGINEERS, INC

Prime

Contract Number: | 13-8615 Mod: 3
Project Number: |F-0172(20)0 PIN: 8100| UDOT Project Manager: |Peter S. Tang
Project Location:

KOLLER, DANIEL RYAN | TRANSPORTATION ENGINEER MS 0 $32.13 $30.46}04/09/2014
JONES, BRIAN ENGINEER PE BS UT-8307722-2202 0 $34.62 $30.17]03/26/2013
JUDD, JASON ENGINEER PE BS UT-8303103-2202 0 $32.13 $30.17103/26/2013
DINSDALE, ROSS ENGINEER PE BS UT-7975139-2202 0 $33.75 $30.17103/26/2013
OLSON, DALAN ENGINEER BS CIVIL 0 $33.75 $30.06|03/26/2013
RUNION, KENNETH SR DESIGN TECHNICIAN 0 $38.50 $30.00} 03/26/2013
KINSEY, HEATHER SR CADD TECH AS 0 $32.02 $29.9403/26/2013
BUEHLER, ERIC GIS SPECIALIST 0 $37.33 $29.94103/26/2013
SORENSEN, JOE SENIOR DESIGN TECHNICIAN AS 0 $31.21 $29.94|03/26/2013
LORD, STEVEN EIT BS 0 $33.63 $29.25103/26/2013
KINSMAN, ERIC SR DESIGN TECHNICIAN IMSA LEVEL ll 0 $18.40 $29.19|03/26/2013
PALMER, CAMERON NETWORK ADMINISTRATOR 0 $31.56 $28.85]03/26/2013
CRANER, KELLY LAB MANAGER WATQC # 161386 0 $30.46 $28.50(03/26/2013
MICHELLE
POTTER, KODY EIT BS UT-897888-2202 0 $31.33 $27.87|03/26/2013
TAYLOR, R. WADE SR FIELD TECHNICIAN WAQTC # 160204, 1QP 0 $30.17 $27.87]03/26/2013
" ITEHEAD, LISA STAFF ACCOUNTANT 0 $29.83 $27.23103/26/2013
s¢ UNDER, SCOTT SURVEY TECHNICIAN 0 $28.79 $27.17103/26/2013
S .LENDON, J. SENIOR DESIGN TECHNICIAN AS 0 $28.27 $27.12{03/26/2013
[
o ANNON
- RTIS, ANTHONY ENGINEER BS IN CIVIL ENGINEERIN 0 $28.62 $26.88(07/31/2013
o GSTAFF, JOSH WATER RESOQURCES ENGINEER BS 0 $26.88 $26.88]04/09/2014
= WELL, ASHLEY EIT BS 0 $28.62 $26.88|11/01/2013
L UIRE, DEVIN ENGINEER-IN-TRAINING 0 $27.23 $26.60) 03/26/2013
k5~ ITH, MICHAEL ENGINEER BS CIVIL, WAQTC # 161661, 0 $27.75 $26.54]03/26/2013
l CEMT

HTON, BRENDA SR CADD TECH AS 0 $27.40 $26.42]03/26/2013
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HORROCKS ENGINEERS, INC

Prime

: UDOT Staffing Plan

Contract Number: |13-8615 Mod: 3
Project Number: |F-0172(20)0 PIN: 8100( UDOT Project Manager:lPeter S. Tang
Project Location:

SCHOLES, BRANDON SR CADD TECHNICIAN 0 $25.90 $25.90 03/26/2013
MISDOM, LEE SR CADD TECHNICIAN AS 0 $28.79 $25.8503/26/2013
CARTER, CURTIS EIT AS 0 $27.23 $25.33|03/26/2013
RUSH, JONATHAN ENGINEER-IN-TRAINING 0 $29.83 $25.33103/26/2013
LOVERIDGE, MATT CADD TECH ASSOC OF SCIENCE 0 $27.46 $25.27103/26/2013
THORESON, GERLAD PROF. LICENSED SURVEYOR BS UT-7459600-2201 0 $24.98 $24.98111/01/2013
HOLFORD, MELISSA SR CADD TECHNICIAN 0 $26.94 $24.75{03/26/2013
SOUTH, MIKE SR FIELD TECHNICIAN AS 0 $25.73 $24.69(03/26/2013
OATES, KAMMIE MARKETING 0 $26.25 $24.58103/26/2013
WOOD, JOSHUA FIBER OPTIC TECHNICIAN DIPLOMA 0 $26.25 $24.12{03/26/2013
BOWN; LAURA STAFF ACCOUNTANT 0 $24.35 $24.00103/26/2013
YOUNG, DUSTIN SR FIELD TECHNICIAN 23.54 0 $26.94 $23.5403/26/2013
HIGHT, LEONARD SENIOR FIELD TECHNICIAN WAQTC 160819 0 $24.81 $23.4803/26/2013
GOODMAN, CASEY LAB ASSISTANT 0 $23.02 $22.62103/26/2013
HARRISON, W ROD SR FIELD TECHNICIAN 0 $25.04 $22.62|03/26/2013
COOMES, CAMERON DESIGN TECHNICIAN 0 $23.25 $22.44110/24/2013
**INSON, DALE SR FIELD TECHNICIAN WAQTC, 161888, IQP 0 $24.40 $22.38(03/26/2013
s RNER, EMILY MARKETING COORDINATOR 0 $25.19 $22.38)03/26/2013
SULL, MACK SR FIELD TECHNICIAN WATQC 0 $24.40 $22.38|03/26/2013
g; RRAL, JUSTIN CADD TECHNICIAN 0 $28.96 $22.10103/26/2013
+-NCEFORD, BEN SR FIELD TECHNICIAN WAQTC # 160063, 1QP 0 $26.31 $21.81]03/26/2013
™ UNG, LINDA OFFICE TECH CEMT 0 $25.44 $21.81/03/26/2013
4 UIRRE, BRITTANY STAFF ACCOUNTANT 0 $23.77 $21.75{03/26/2013
| OCHA, SANDRA ADMINISTRATIVE ASSISTANT NA 0 $22.21 $20.88|03/26/2013

NMER, CYNTHIA ADMINISTRATIVE ASSISTANT 0 $22.21 $20.00(03/26/2013

OTE, DANA ADMINISTRATIVE ASSISTANT 0 $20.65 $19.85103/26/2013
o BB, PHIL FIELD TECHNICIAN 0 $21.58 $19.79103/26/2013
h
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UDOT Staffing Plan

Contract Number:

13-8615

Mod: 3

HORROCKS ENGINEERS, INC

Prime

Project Number:

F-0172(20)0

PIN: 8100| UDOT Project Manager:

Peter S. Tang

Project Location:

KITCHEN, JEFF ROW CAD TECHNICIAN 0 $19.56 $18.75(10/24/2013
SOLLAMI, JUSTIN PLANNER 0 $22.62 $18.00}03/26/2013
PYLE, FRANK SUE FIELD TECHNICIAN NA 0 $18.40 $18.00| 12/17/2013
BRIGGS, JAKE VAC TECHNICIAN WAQTC 162628 0 $17.94 $17.54|12/10/2013
BRADSHAW, DOUG CADD TECH 0 $18.40 $17.53(10/24/2013
BARNES, NATHAN FIELD TECHNICIAN 0 $18.40 $17.31)03/26/2013
LETHCO, ADAM CADD TECHNICIAN 0 $17.94 $17.13110/24/2013
LAYCOCK, CATHY CLERICAL 0 $17.77 $16.73}03/26/2013
TANGREN, JEREMY VAC TRUCK/CAMERA TECHNICIAN 0 $17.94 $16.50 03/26/2013
BENFORD, SABRA ADMINISTRATIVE ASSISTANT 0 $16.90 $16.33]03/26/2013
YOUNG, KRIS DESIGN TECHNICIAN 0 $16.00 $16.00{10/24/2013
BURGIN, KYLEE CADD TECHNICIAN 0 $16.67 $15.92{11/14/2013
BARNEY, JERRI CLERICAL 0 $18.23 $15.92|03/26/2013
LUKE, TRISHA CLERICAL 0 $16.90 $15.92)03/26/2013
YOUD, TREVOR FIELD TECHNICIAN 0 $27.46 $15.69]03/26/2013
HAMILTON, WILLIAM CADD TECHNICIAN 0 $14.94 $14.9403/26/2013
‘D'j'“RBERT, DAN DESIGN TECHNICIAN AS 0 $16.27 $14.8403/26/2013
s HBY, BENJAMIN ENVIRONMENTAL SPECIALIST 0 $18.46 $14.94]03/26/2013
2 WIS, NICHOLE CLERICAL NA 0 $15.69 $14.77]03/26/2013
g: SON, GREGORY KADE |RODMAN (SURVEY) 0 $14.08 $14.08{04/09/2014
- WKES, TYANN CLERICAL 0 $14.08 $14.08| 03/26/2013
™ 'ASCH, D. NELLIE OFFICE TECH 0 $16.73 $13.38) 03/26/2013
= YLOR, RAQUEL TRAFFIC COUNTER ACI LEVEL 1 0 $15.06 $13.38103/26/2013

MAS, JENNIFER CLIERICAL 0 $14.25 $13.38]03/26/2013
I RD, ANNA ADMINISTRATIVE ASSISTANT 0 $14.25 $13.38 03/26/2013
I" JLLINS, DAVE TRAFFIC TECH 0 $13.38 $13.38103/26/2013
o RISTENSEN, ERIN TRAFFIC TECH 0 $17.88 $13.38|03/26/2013
h
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UDOT Staffing Plan

HORROCKS ENGINEERS, INC

Prime

Contract Number: | 13-8615 Mod: 3
Project Number: |F-0172(20)0 PIN: 8100| UDOT Project Manager: |Peter S. Tang
Project Location:

MAYHEW, CHAY CLERICAL 0 $13.62 $13.38103/26/2013
INTERN, SUMMER SAMPLE RUNNER 0 $12.00 $12.00103/26/2013
JORGENSEN, MITCHELL [TRAFFIC TECH NA 0 $13.62 $9.00§03/26/2013
YOUD, ERICA TRAFFIC TECH NA 0 $13.62 $9.0003/26/2013
(23]
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Contract No. 13-8615 Mod. No. 3

EXHIBIT B

Fees

The maximum disbursement is increased from $386,650.25 by $96,223.54 for a new total of $482,873.79
as negotiated and approved by Peter S. Tang, Region 2, in the memorandum dated July 9, 2014 on Page
3 of Exhibit A. The fixed fee amount is increased by $8,411.88 for a new total of $43,501.66. The

overhead rate in this modification is the same as the base contract's overhead rate. The base contract
was written with a FIXED overhead rate.

For further details, see Pages 2 through 4 of this Exhibit.

Contract/Modification Amount NTP Date Notes
Base Contract $386,650.25 |  3/26/2013 Preliminary Engineering - Design
Modification No. 1 $.00 | 9/24/2013 CONTRACT DATE EXTENSION
Modification No. 2 $.00 4/1/2014 CONTRACT DATE EXTENSION
Modification No. 3 $96,223.54 Pending Extension of project schedule and
waterline design
Total $482,873.79
Rev. 1/1/08
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HORROCKS ENGINEERS, INC

Prime
UDOT Cost Proposal
Contract Number: | 13-8615 Mod: 3
Project Number: |F-0172(20)0 PIN: 8100 | UDOT Project Manager: |Peter S. Tang
Project Location: {SR-172, 5600 WEST; 6300 SOUTH TO 7000 SOUTH
Labor Costs
Employee Name Contract Job Title Hours | Proposal Rate Labor Cost
ASH, KELLY TRAFFIC/SIGNALS & LIGHTING 0 $41.04 $.00
ASHTON, BRENDA SR CADD TECH 106 $27.40 $2,904.40
ATKINSON, BRIAN PROJECT MANAGER 30 $63.46 $1,903.80
AWERKAMP, TODD DRAINAGE LEAD 16 $44.23 $707.68
CARTER, RUSTON ENGINEER PE 92 $35.48 $3,264.16
CONLIN, SHAWN SUE 34 $44.13 $1,500.42
FENN, JOSH SUE TECHNICIAN 10 $23.25 $232.50
HOLMAN, S. GAY OFFICE ADMIN 0 $21.26 $.00
HORROCKS, MATT DESIGN MANAGER 16 $54.09 $865.44
LAMPSHIRE, SANDI PUBLIC INVOLVEMENT 0 $49.28 $.00
MECHAM, ANDREW UTILITIES 174 $52.88 $9,201.12
OLSON, GREGORY KADE RODMAN (SURVEY) 16 $14.08 $225.28
OLSON, LONNIE SURVEY & ROW 8 $34.62 $276.96
POUNDER, SCOTT SURVEY TECHNICIAN 24 $28.79 $690.96
SORENSON, WAYLAND UTILITY ENGINEER 174 $34.62 $6,023.88
THORESON, GERALD SURVEY TECHNICIAN 24 $25.62 $614.88
TORRES, LEROY UTILITIES 52 $36.46 $1,895.92
WRIDE, RYAN ROADWAY LEAD 0 $39.17 $.00
Total Hours: 776
Total Direct Labor: $30,307.40
Overhead: 152.32% $46,164.26
Total Direct Labor plus Overhead: $76,471.66
Fixed Fee: 11.00% $8,411.88
Burdened Labor Cost: $84,883.54
Other Direct Charges
ODC Item Unit of Measure Qty Item Cost Extended Cost

TEST HOLES (UNIT PRICE) EACH 22.0 $490.000 $10,780.00
TESTHOLES EACH .0 $450.000 $.00
MILEAGE (2014) MILE 1,000.0 $.560 $560.00
Total Other Direct Charges: $11,340.00
Total Contract Cost: $96,223.54
07/15/2014 08:01 AM Exhibit B _9_\_ of __Li




HORROCKS ENGINEERS, INC

Prime
UDOT Hours Derivation
Contract Number: | 13-8615 Mod: 3
Project Number: |F-0172(20)0 PIN: 8100{ UDOT Project Manager: ]Peter S. Tang
Project Location: |SR-172, 5600 WEST; 6300 SOUTH TO 7000 SOUTH
Employee Name 01L 09L 19L 25L 29L 31L Total
ATKINSON, BRIAN 12 4 2 8 4 0 30
HORROCKS, MATT 8 1 1 4 2 0 16
MECHAM, ANDREW 12 0 62 52 32 16 174
LAMPSHIRE, SAND! 0 0 0 0 0 0 0
AWERKAMP, TODD 0 0 8 8 0 0 16
CONLIN, SHAWN 0 14 0 0 20 0 34
ASH, KELLY 0 0 0 0 0 0 0
WRIDE, RYAN 0 0 0 0 0 0 0
TORRES, LERQY 0 0 20 32 0 0 52
CARTER, RUSTON 8 0 34 34 16 0 92
SORENSON, WAYLAND 0 0 79 47 48 0 174
OLSON, LONNIE 0 8 0 0 0 0 8
POUNDER, SCOTT 0 24 0 0] 0 0 24
ASHTON, BRENDA 0 4 63 15 24 0 106
THORESON, GERALD 0 24 0 0 0 0 24
t;":NN, JOSH 0 10 0 0 0 0 10
» DLMAN, S. GAY 0 0 0 0 0 0 0
> _SON, GREGORY KADE 0 16 0 0 0 0 16
o
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UDOT Hours Derivation

Contract Number:

13-8615

Mod:

3

HORROCKS ENGINEERS, INC

Prime

Project Number:

F-0172(20)0

PIN:

8100| UDOT Project Manager: | Peter S. Tang

Project Location:

SR-172, 5600 WEST; 6300 SO

UTH TO 7000 SOUTH

o1L 09L 19L 25L 29L 31L Total
Firm Activity Totals: 40 105 269 200 146 16 776
o1L 0oL 19L 25L 29L 31L Total
Transaction Activity 40 105 269 200 146 16 776
Totals:
<3
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Contract No. 13-8615 Mod. No. 3
EXHIBITC
Contract Date
The contract completion date for the project remains December 31, 2014 The CONSULTANT is required to finish all work

by the contract completion date. If additional time is required to complete this project, the CONSULTANT will be required
to use the “Contract Time Extension Modification Form” located on the DEPARTMENT website.

Rev. 8/10/05 Exhibit C - Page 1 of 3



i 0 Trask__ITaskName " [puration Ista ___Irinish______[predecessors | Qctober [November [December____ " [ianuary [February _ Ivareh_ " laprit_
1 # 5600 West Design 197 days Tue7/1/14 Tue3/31/15 T T
2 = PS&E 22days Tue7/1/14 Wed 7/30/14
3 iER we Submit PS&E 0days Wed 7/16/14 Wed 7/16/14
Review Package
4 |ER ey PSRE Comment Odays  Wed 7/30/14 Wed 7/30/14
[ Resolution
5 IEd e PS&E Review MeetO days Wed 7/30/14 Wed 7/30/14
6 » Comment Resolution11 days ~ Wed 7/30/14 Wed 8/13/14
L
7 R e Comment 0 days Wed 8/13/14 Wed 8/13/14
. | Resolution
8 o+ Advertisement 3Bdays Wed 8/13/14Thu 10/2/14
9 ’,Ei - Submit S days Fri 8/22/14 Thu 8/28/14
| Advertisement
i Package to
| Region 2 for
LA_,._E Review
10 ;@3 - Submit 6days?  Fri8/29/14 Fri9/5/14 9
H Advertisement
Package to the
Complex for
n ! Review
11 EE e Advertise the 19 days? Sat9/6/14  Wed 10/1/14 10
Project
A Bid Opening 0 days Thu 10/2/14 Thu 10/2/14
LA Anticiapted NTP 0 days Mon 10/27/1-Mon 10/27/1.
<+ Design Construction 112 days Mon Tue 3/31/15
Support 10/27/14 - }
=
»
jo g
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Task Project Summary Tt Inactive Milestone Manual Summary ROIUD messemeummonessns  Deadiine 2
I ct: 5600 West Contract Mod | SPIit [T i External Tasks Inactive Summary Manual Summary [m=""""""1 Progress —_—
PU Thu 6/26/14 Milestone * External Milestone Manual Task Start-only r Manual Progress i
Summary """ inactive Task Duration-only Finish-only ] [
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Contract No. 13-8615 Mod. No. 3

EXHIBIT D

Insurance

As stated in the Contract Attachment B Standard Terms and Conditions, services to be provided by the CONSULTANT
under this contract are required to be covered by insurance. The CONSULTANT'S insurer must be authorized to do
business in Utah and must meet the specified A.M. Best rating or better at the time this contract is executed. Insurance

shall be maintained in force until all activities which are required by this contract or as changed by contract modification
are completed and accepted by the DEPARTMENT.

s Each General "
Insurance Waived Ex%watlon Insurqnce Policy Number Occurrence | Aggregate Additional
ate Carrier Limit Limit Endorsement
AUTOMOBILE LIABILITY N 71112015 HARDFORD 34UENKW1770 $1,000,000 $0 Y
CASUALTY
INSURANCE
EXCESS/UMBRELLA N 71112015 TRAVELERS CUPB667Y094 $5,000,000 $5,000,000 N
LIABILITY INDEMNITY
COMPANY
GENERAL LIABILITY N 7/1/12015 TRAVLERS 6802559570 $1,000,000 $2,000,000 Y
INDEMNITY CO
OF CT
HEALTH INSURANCE HB N 2/28/2015 UNITED HEALTH | 753488 $0 $0 N
331-2009
PROFESSIONAL LIABILITY N 7/1/2015 XL SPECIALTY DPR9709359 $10,000,000 | $10,000,000 N
INSURANCE CO
WORKERS N 7/1/2015 HARDFORT FIRE | 34WEBL8334 $1,000,000 30 N
COMPENSATION INSURANCE

Rev. 4/23/2014
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